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ESTIMATE RUN 09/03/2021

ESTIMATE SUMMARY 12:22:28

CONTID: C22570         ESTIMATE NO: 0005 PROG 2005

PCN: 22570-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 : GENESEE TO CR 93 RESUR PERCENT TIME:

PROJECT NO: STA0404-060                   

US 40 : GENESEE TO CR 93 RESUR

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,027,435.85 PARTICIPATING $ $ 593,843.01

AWARD PROJECT AMT: 3,594,120.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.95

WORK DAYS

WORK DAYS

70.92%

1,171,163.33

593,843.01

593,843.01

593,843.01

$

$

$

$

2,856,272.52

0.00

2,856,272.52

0.00

2,856,272.52

-53,911.81

0.00

2,802,360.71

0.00

AMOUNT DUE 2,802,360.71 593,843.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 593,843.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 114

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

09/03/2021

02/18/2021

02/26/2021

03/15/2021

04/19/2021
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,673.651.000

0.00

1.000

L S 

2,673.65000

0010 *Removal of Tree 7.000

0.000

202-00010  
 

3,880.807.000

0.00

7.000

EACH

554.40000

0015 *Removal of Inlet 1.000

0.000

202-00019  
 

2,337.191.000

0.00

1.000

EACH

2,337.19000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

100.000

EACH

4.35000

0025 *Removal of Median Cover 11.000

0.000

202-00195  
 

1,094.5011.000

0.00

11.000

SY  

99.50000

0030 *Removal of Sidewalk 67.000

4.000

202-00200  
 

7,064.5071.000

398.00

71.000

SY  

99.50000

0035 *Removal of Curb and Gutter 141.000

8.000

202-00203  
 

4,118.36149.000

221.12

155.000

LF  

27.64000

0040 *Removal of Asphalt Mat 3,061.000

53.000

202-00220  
 

10,930.143,114.000

186.03

3,645.000

SY  

3.51000

0045 *Removal of Asphalt Mat (Planing) 105,403.000

0.000

202-00240  
 

61,133.74105,403.000

0.00

129,665.000

SY  

0.58000

0050 *Removal of Pavement Marking 3,351.000

0.000

202-00250  
 

6,500.943,351.000

0.00

3,351.000

SF  

1.94000

0055 *Removal of Ground Sign 8.000

0.000

202-00810  
 

739.208.000

0.00

8.000

EACH

92.40000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

35.000

EACH

76.09000

0065 *Removal of Guardrail Type 3 5,870.000

8,404.000

202-01130  
 

79,077.9614,274.000

46,558.16

14,274.000

LF  

5.54000

0070 Removal of Guardrail Type 7 0.000

40.000

202-01170  
 

1,293.2040.000

1,293.20

40.000

LF  

32.33000

0075 *Removal of End Anchorage 10.000

0.000

202-01300  
 

1,998.2010.000

0.00

10.000

EACH

199.82000

0080 *Clean Culvert 18.000

8.000

202-04002  
 

24,024.0026.000

7,392.00

26.000

EACH

924.00000

0085 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

924.00000

0090 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

0.000

LF  

3.53000

0093 Rock Excav CMO #005 225.000

88.000

203-00400  
 

90,770.00313.000

25,520.00

341.000

CY  

290.00000

0094 Added Item (Hour)/ CMO #005 112.000

0.000

900-00010  
 

50,000.00112.000

0.00

112.000

HOUR

446.42860

0095 *Unclassified Excavation (Complete In Place) 653.000

1,214.000

203-00010  
 

84,201.701,867.000

54,751.40

1,867.000

CY  

45.10000

0100 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

300.000

CY  

43.98000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

148.45000

0106 Backhoe 67.000

23.000

203-01510  
 

14,979.6090.000

3,828.12

90.000

HOUR

166.44000

0107 Front End Loader (Rubber) 51.000

23.000

203-01590  
 

11,322.0074.000

3,519.00

74.000

HOUR

153.00000

0110 Truck 52.000

3.000

203-01580  
 

7,473.4055.000

407.64

55.000

HOUR

135.88000

0115 Combination Loader 36.000

0.000

203-01594  
 

4,326.8436.000

0.00

36.000

HOUR

120.19000

0120 *Potholing 33.000

8.250

203-01597  
 

11,210.5141.250

2,242.10

50.000

HOUR

271.77000

0125 Laborer 80.500

0.000

203-02330  
 

3,079.9380.500

0.00

80.500

HOUR

38.26000

0130 *Erosion Log Type 1 (12 Inch) 150.000

0.000

208-00002  
 

657.00150.000

0.00

150.000

LF  

4.38000

0135 *Aggregate Bag 755.000

0.000

208-00035  
 

5,858.80755.000

0.00

755.000

LF  

7.76000

0140 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

247.03000

0145 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

8,087.763.000

0.00

3.000

EACH

2,695.92000



CONTID: C22570         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Storm Drain Inlet Protection (Type I) 50.000

0.000

208-00051  
 

499.0050.000

0.00

50.000

LF  

9.98000

0155 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

426.89000

0160 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

1,793.651.000

0.00

1.000

EACH

1,793.65000

0165 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

392.646.000

0.00

6.000

HOUR

65.44000

0170 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

476.404.000

0.00

4.000

HOUR

119.10000

0175 Sweeping (Sediment Removal) 49.000

23.000

208-00106  
 

11,697.8472.000

3,736.81

72.000

HOUR

162.47000

0180 Removal of Trash 3.000

0.000

208-00107  
 

311.133.000

0.00

3.000

HOUR

103.71000

0185 *Erosion Control Management 17.000

6.000

208-00207  
 

3,697.9423.000

964.68

32.000

DAY 

160.78000

0190 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

130.45000

0195 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

42.16000

0200 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

2,772.01000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

7,207.23000

0210 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.400

ACRE

2,772.01000

0215 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

236.000

LB  

3.33000

0220 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

8,316.03000

0225 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

4.000

EACH

1,081.08000

0230 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,800.000

SY  

2.94000

0235 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

160.78000

0240 *Wildlife Biologist 12.500

1.500

240-00000  
 

1,313.0614.000

140.69

14.000

HOUR

93.79000

0245 *Removal of Nests 0.500

0.500

240-00010  
 

77.241.000

38.62

1.000

HOUR

77.24000

0250 *Aggregate Base Course (Class 6) 80.570

388.000

304-06000  
 

8,907.52468.570

7,375.88

1,497.000

TON 

19.01000

0255 Aggregate Base Course (Shoulder Material) 1,164.120

0.000

304-08000  
 

20,756.261,164.120

0.00

1,164.120

TON 

17.83000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

3,561.000

SY  

2.05000

0265 Hot Mix Asphalt (Patching) (Asphalt) 166.980

0.000

403-00720  
 

23,442.32166.980

0.00

350.000

TON 

140.39000

0270 Emergency Pothole Repair 2.680

0.000

403-00800  
 

912.332.680

0.00

2.680

TON 

340.42000

0275 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 15,521.700

0.000

403-34721  
 

912,831.1815,521.700

0.00

19,237.000

TON 

58.81000

0280 Emulsified Asphalt (Slow-Setting) 3,910.000

0.000

411-10255  
 

11,260.803,910.000

0.00

6,657.000

GAL 

2.88000

0285 *Geotextile (Drainage) (Class 1) 6.700

0.000

420-00112  
 

72.836.700

0.00

6.700

SY  

10.87000

0290 *Riprap (6 Inch) 2.000

0.000

506-00206  
 

532.662.000

0.00

2.000

CY  

266.33000

0291 Riprap (9 In) 71.000

72.000

506-00209  
 

14,014.00143.000

7,056.00

143.000

CY  

98.00000

0295 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

553.000

CY  

569.35000

0300 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

66,381.000

LB  

1.11000

0305 *18 Inch Reinforced Concrete Pipe (Complete In Place) 191.000

0.000

603-01185  
 

30,105.42191.000

0.00

191.000

LF  

157.62000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,467.541.000

0.00

1.000

EACH

1,467.54000

0314 Inlet Ty C (10 Ft) Added Item Inlet Type (C)(10 Foot) 2.000

1.000

604-00310  
 

23,925.003.000

7,975.00

3.000

EACH

7,975.00000

0315 *Inlet Type 13 (5 Foot) 0.000

1.000

604-13005  
 

6,743.811.000

6,743.81

1.000

EACH

6,743.81000

0320 *Inlet Type 13 (Triple) (5 Foot) 0.000

1.000

604-13605  
 

9,949.891.000

9,949.89

1.000

EACH

9,949.89000

0325 *Pipe Edge Drain 1,357.000

0.000

605-82100  
 

52,407.341,357.000

0.00

1,357.000

LF  

38.62000

0330 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 5,557.000

7,288.000

606-00302  
 

344,117.5512,845.000

195,245.52

14,205.000

LF  

26.79000

0331 Added Item (Foot)/ Guardrail Type 3 (31Inch MGS) 
(Metal Post)

0.000

1,456.000

900-00012  
 

51,688.001,456.000

51,688.00

1,456.000

LF  

35.50000

0335 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,673.242.000

0.00

2.000

EACH

3,336.62000

0340 *End Anchorage (Flared) 8.000

0.000

606-02005  
 

25,296.408.000

0.00

8.000

EACH

3,162.05000

0345 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

100.000

LF  

10.87000

0350 *Concrete Sidewalk (Fast Track) 24.000

0.000

608-00003  
 

3,316.5624.000

0.00

34.000

SY  

138.19000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

4.000

SY  

138.19000

0360 *Curb Ramp (Fast Track) 75.000

0.000

608-00011  
 

16,583.2575.000

0.00

81.000

SY  

221.11000

0365 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

8.000

LF  

110.55000

0370 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

75.000

LF  

49.75000

0375 *Curb and Gutter Type 2 (Section I-B) (Fast Track) 7.000

0.000

609-31010  
 

967.337.000

0.00

7.000

LF  

138.19000

0380 *Curb and Gutter Type 2 (Section II-B) (Fast Track) 34.000

0.000

609-31020  
 

3,006.9634.000

0.00

37.000

LF  

88.44000

0385 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

100.000

SF  

22.11000

0390 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

255.000

EACH

16.31000

0395 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

12.000

EACH

17.94000

0400 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

20.11000

0405 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

17.000

EACH

38.05000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

16.000

EACH

48.92000

0415 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

309.000

SF  

20.65000

0420 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

523.000

SF  

24.46000

0425 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

109.000

SF  

38.05000

0430 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

18.000

EACH

489.18000

0435 *Traffic Signal Vehicle Detector (Special) 4.000

0.000

614-72885  
 

30,220.364.000

0.00

4.000

EACH

7,555.09000

0440 *Construction Surveying 0.800

0.100

625-00000  
 

24,116.500.900

2,679.61

1.000

L S 

26,796.11000

0445 *Mobilization 1.000

0.000

626-00000  
 

166,965.411.000

0.00

1.000

L S 

166,965.41000

0450 *Public Information Management (Tier III) 61.000

14.000

626-01113  
 

5,155.5075.000

962.36

81.000

DAY 

68.74000

0455 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

411.000

GAL 

108.66000

0460 *Pavement Marking Paint (Low Temperature) 1,496.000

2.000

627-00014  
 

76,398.001,498.000

102.00

1,498.000

GAL 

51.00000
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PCN: 22570-BID    ESTIMATE RUN 09/03/2021

PROJECT: STA0404-060                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

132.000

SF  

22.18000

0470 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

84.000

0.000

627-30405  
 

1,490.1684.000

0.00

429.000

SF  

17.74000

0475 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

220.000

0.000

627-30410  
 

2,928.20220.000

0.00

734.000

SF  

13.31000

0480 *Flagging 2,570.000

982.000

630-00000  
 

124,781.763,552.000

34,497.66

4,000.000

HOUR

35.13000

0485 *Pilot Car Operation 176.500

0.000

630-00001  
 

14,534.78176.500

0.00

200.000

HOUR

82.35000

0490 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

121.05000

0495 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

24.15000

0500 *Traffic Control Inspection 24.000

6.000

630-00007  
 

8,234.4030.000

1,646.88

40.000

DAY 

274.48000

0505 *Traffic Control Management 54.000

24.000

630-00012  
 

85,638.5478.000

26,350.32

80.000

DAY 

1,097.93000

0510 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

47.21000

0515 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

109.802.000

0.00

4.000

EACH

54.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Construction Traffic Sign (Panel Size A) 23.000

0.000

630-80341  
 

1,262.7023.000

0.00

46.000

EACH

54.90000

0525 *Construction Traffic Sign (Panel Size B) 30.500

0.000

630-80342  
 

3,013.7130.500

0.00

82.000

EACH

98.81000

0530 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

20.000

EACH

98.81000

0535 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

9,716.703.000

0.00

6.000

EACH

3,238.90000

0540 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

603.86000

0545 *Drum Channelizing Device 40.000

0.000

630-80360  
 

1,098.0040.000

0.00

200.000

EACH

27.45000

0550 *Barrier (Temporary) 672.000

0.000

630-80370  
 

14,857.92672.000

0.00

1,380.000

LF  

22.11000

0555 *Traffic Cone 150.000

0.000

630-80380  
 

1,482.00150.000

0.00

400.000

EACH

9.88000

0560 *Stackable Vertical Panels 35.000

0.000

630-80393  
 

576.4535.000

0.00

70.000

EACH

16.47000

0565 *Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

942.030.500

0.00

2.000

EACH

1,884.05000

0570 *Mobile Attenuator 2.000

22.000

630-85041  
 

19,776.0024.000

18,128.00

75.000

DAY 

824.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A Fuel Cost Adjustment 19,350.920

327.510

700-70016  
 

19,678.4319,678.430

327.51

30,000.000

F A 

1.00000

0585 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0590 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0595 F/A On-The-Job Trainee 0.000

730.000

700-70023  
 

730.00730.000

730.00

5,000.000

F A 

1.00000

0600 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0605 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0610 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A Modify 0.000

0.000

700-70131  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Rock Fall Protection 44,115.000

71,187.000

700-70450  
 

115,302.00115,302.000

71,187.00

140,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 Added Item (Dollar)/ Price Adjustment - Overweight 
Vehicle

-540.000

0.000

900-00006  
 

-540.00-540.000

0.00

0.000

DOL 

1.00000

CAT 2,816,540.36593,843.013,987,703.69CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Field Office (Class 1) 1.000

0.000

620-00001  
 

18,262.661.000

0.00

1.000

EACH

18,262.66000

0635 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,121.241.000

0.00

1.000

EACH

17,121.24000

0640 Sanitary Facility 2.000

0.000

620-00020  
 

4,348.262.000

0.00

2.000

EACH

2,174.13000

CAT 39,732.160.0039,732.16CURRENT AMT0400 $ $ $

$ 2,856,272.52593,843.01$4,027,435.85$CURRENT AMTPROJECT TOTAL


